


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

PROBLEM STATEMENT #03 | Campus & Academic Operations Campus Placement & Internship Pipeline


Name: Sonu Akash Soundararajan
SRN: PE1UG24AM908

Epic	Epic Name	User Story ID	User Story	Story Points	Priority
CPIP-1	Resume & Eligibility Management	CPIP-6	Resume Parsing and Skill Extraction	5	Medium
		CPIP-7	CGPA and Backlog Eligibility Filtering	3	Highest
CPIP-2	Company & Placement Management	CPIP-8	Company Profile and Drive Management	5	Medium
		CPIP-9	Job Role and Eligibility Criteria Management	5	Medium
CPIP-3	Interview Management	CPIP-10	Multi-Round Interview Queue Management	8	Highest
		CPIP-11	Interview Scheduling and Outcome Tracking	5	High
CPIP-4	Application & Offer Management	CPIP-12	Placement Application Tracking	5	Highest
		CPIP-13	Offer Letter Management	3	Medium
CPIP-5	Security & System Performance	CPIP-14	Secure Academic Record Storage	8	High
		CPIP-15	Peak Load Performance	8	Medium

Creating jira workspace



Epic 1



Epic 2

(took screenshot after creating epic)

⚡ CPIP-2

👁 1



Company & Placement Management

To Do ▾



✦ Improve Epic



▽ Description

Manage company profiles, placement drives, job roles, eligibility criteria, and placement opportunities for students.

Epic 3

 CPIP-3

 1





Interview Management

To Do ▾



 Improve Epic


...

+


▽ **Description**

Manage interview scheduling, multi-round interview queues, candidate progression, and interview outcomes.

Epic 4



Epic 5



Story 1.1

 CPIP-1 /  CPIP-6

 1  

Resume Parsing and Skill Extraction

To Do ▾



✦ Improve Story

...

+

▽ **Description**

As a student applicant, I want the system to parse my uploaded resume and extract relevant skills, so that my profile can be matched with suitable placement opportunities.

Story 1.2

 CPIP-1 /  CPIP-7

 1  

CGPA and Backlog Eligibility Filtering

To Do ▾



✦ Improve Story

...

+

▽ **Description**

As a placement officer, I want the system to filter students based on CGPA and active backlogs, so that only eligible candidates are considered for company placement drives.

Story 2.1

 CPIP-2 /  CPIP-8

 1

Company Profile and Drive Management

To Do ▾



✦ Improve Story

...

+

▽

Description

As a placement officer, I want to create and manage company profiles and placement drives, so that students can view current placement opportunities.

Story 2.2

 CPIP-2 /  CPIP-9

 1

Job Role and Eligibility Criteria Management

To Do ▾



✦ Improve Story

...

+

▽

Description

As a placement officer, I want to define job roles and company eligibility criteria, so that candidates are evaluated according to each company's requirements.

Story 3.1

 CPIP-3 /  CPIP-10

 1

Multi-Round Interview Queue Management

To Do ▾



✦ Improve Story

...

+

▽

Description

As a placement officer, I want to manage candidates through multiple interview rounds, so that their interview progress can be tracked systematically.

Story 3.2

 CPIP-3 /  CPIP-11

 1

Interview Scheduling and Outcome Tracking

To Do ▾



✦ Improve Story

...

+

▽

Description

As a placement officer, I want to schedule interviews and record interview outcomes, so that candidate selection decisions can be managed efficiently.

Story 4.1

 CPIP-4 /  CPIP-12

 1  

Placement Application Tracking

To Do ▾



 Improve Story





▽ Description

As a student applicant, I want to apply for eligible placement opportunities and track my application status, so that I know the progress of my applications.

Story 4.2

 CPIP-4 /  CPIP-13

 1  

Offer Letter Management

To Do ▾



 Improve Story





▽ Description

As a student applicant, I want to receive and view my offer letter through the platform, so that I can review and respond to my placement offer.

Story 5.1

CPIP-5 / ☒ CPIP-14

1

Secure Academic Record Storage

To Do ▾

✦ Improve Story

...

+

▽ Description

As a placement officer, I want student academic records to be securely stored, so that sensitive student information is protected from unauthorized access.

Story 5.2

CPIP-5 / ☒ CPIP-15

1

Peak Load Performance

To Do ▾

✦ Improve Story

...

+

▽ Description

As a placement officer, I want the placement system to remain responsive during peak placement activity, so that students and officers can use the system without significant delays.

All Stories

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline Active sprints **Backlog** Calendar List Forms Development Docs

Search backlog SA Version Epic Quick filters

Epic

- Resume & Eligibility Management
- Company & Placement Management
- Interview Management**
- Application & Offer Management
- Security & System Performance

Create a whiteboard to plan your work Try

☒	CPIP-6 Resume Parsing and Skill Extraction	Resume &...	To Do	-	=	
☒	CPIP-7 CGPA and Backlog Eligibility Filtering	Resume &...	To Do	-	=	
☒	CPIP-8 Company Profile and Drive Management	Company ...	To Do	-	=	
☒	CPIP-9 Job Role and Eligibility Criteria Management	Company ...	To Do	-	=	
☒	CPIP-10 Multi-Round Interview Queue Management	Interview ...	To Do	-	=	
☒	CPIP-11 Interview Scheduling and Outcome Tracking	Interview ...	To Do	-	=	
☒	CPIP-12 Placement Application Tracking	Applicatio...	To Do	-	=	
☒	CPIP-13 Offer Letter Management	Applicatio...	To Do	-	=	
☒	CPIP-14 Secure Academic Record Storage	Security ...	To Do	-	=	
☒	CPIP-15 Peak Load Performance	Security ...	To Do	-	=	

Assigning Story points

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline Active sprints **Backlog** Calendar List Forms Development Docs

Search backlog SA Version Epic Quick filters

Epic

- Resume & Eligibility Management
- Company & Placement Management
- Interview Management**
- Application & Offer Management
- Security & System Performance

Create a whiteboard to plan your work Try

☒	CPIP-6 Resume Parsing and Skill Extraction	Resume &...	To Do	5	=	
☒	CPIP-7 CGPA and Backlog Eligibility Filtering	Resume &...	To Do	3	=	
☒	CPIP-8 Company Profile and Drive Management	Company ...	To Do	5	=	
☒	CPIP-9 Job Role and Eligibility Criteria Management	Company ...	To Do	5	=	
☒	CPIP-10 Multi-Round Interview Queue Management	Interview ...	To Do	8	=	
☒	CPIP-11 Interview Scheduling and Outcome Tracking	Interview ...	To Do	5	=	
☒	CPIP-12 Placement Application Tracking	Applicatio...	To Do	5	=	
☒	CPIP-13 Offer Letter Management	Applicatio...	To Do	3	=	
☒	CPIP-14 Secure Academic Record Storage	Security ...	To Do	8	=	
☒	CPIP-15 Peak Load Performance	Security ...	To Do	8	=	

Assigning priority

Spaces / Campus Placement & Internship Pipelinee

CPIP board ...

Summary Timeline Active sprints **Backlog** Calendar List Forms Development Docs +

Q Search backlog SA Version Epic Quick filters

Epic

- Resume & Eligibility Management
- Company & Placement Management
- Interview Management
- Application & Offer Management
- Security & System Performance

Create a whiteboard to plan your work Try

Item	Category	Status	Estimate	Assignee
✓ CPIP-6 Resume Parsing and Skill Extraction	Resume &...	To Do	5	
✓ CPIP-7 CGPA and Backlog Eligibility Filtering	Resume &...	To Do	3	
✓ CPIP-8 Company Profile and Drive Management	Company ...	To Do	5	
✓ CPIP-9 Job Role and Eligibility Criteria Management	Company ...	To Do	5	
✓ CPIP-10 Multi-Round Interview Queue Management	Interview ...	To Do	8	
✓ CPIP-11 Interview Scheduling and Outcome Tracking	Interview ...	To Do	5	
✓ CPIP-12 Placement Application Tracking	Applicatio...	To Do	5	
✓ CPIP-13 Offer Letter Management	Applicatio...	To Do	3	
✓ CPIP-14 Secure Academic Record Storage	Security ...	To Do	8	
✓ CPIP-15 Peak Load Performance	Security ...	To Do	8	

+ Create

Reordering Backlog

Spaces / Campus Placement & Internship Pipelinee

CPIP board ...

Summary Timeline Active sprints **Backlog** Calendar List Forms Development Docs +

Q Search backlog SA Version Epic Quick filters

Epic

- Resume & Eligibility Management
- Company & Placement Management
- Interview Management
- Application & Offer Management
- Security & System Performance

Create a whiteboard to plan your work Try

Item	Category	Status	Estimate	Assignee
✓ CPIP-7 CGPA and Backlog Eligibility Filtering	Resume &...	To Do	3	
✓ CPIP-10 Multi-Round Interview Queue Management	Interview ...	To Do	8	
✓ CPIP-12 Placement Application Tracking	Applicatio...	To Do	5	
✓ CPIP-6 Resume Parsing and Skill Extraction	Resume &...	To Do	5	
✓ CPIP-8 Company Profile and Drive Management	Company ...	To Do	5	
✓ CPIP-9 Job Role and Eligibility Criteria Management	Company ...	To Do	5	
✓ CPIP-11 Interview Scheduling and Outcome Tracking	Interview ...	To Do	5	
✓ CPIP-14 Secure Academic Record Storage	Security ...	To Do	8	
✓ CPIP-13 Offer Letter Management	Applicatio...	To Do	3	
✓ CPIP-15 Peak Load Performance	Security ...	To Do	8	

Creating sprint:
Sprint 1:

☐ **CPIP Sprint 1** [Add dates](#) (3 work items)

1600Start sprint...

☒ CPIP-7	CGPA and Backlog Eligibility Filtering	Resume &...	To Do ▾	3	⬆️	👤
☒ CPIP-10	Multi-Round Interview Queue Management	Interview ...	To Do ▾	8	⬆️	👤
☐ ☒ CPIP-12	Placement Application Tracking	Applicatio...	To Do ▾	5	⬆️	👤

+ Create

Start Sprint

×

3 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

CPIP Sprint 1

Duration *

1 week ▾

Start date *

9/1/2026📅2:52 PM⌛

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

9/8/20262:52 PM

Sprint goal

Cancel

Start

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Q Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO 3

CGPA and Backlog Eligibility Filtering

Resume & Eligibility Management

✓ CPIP-7 3

Multi-Round Interview Queue Management

Interview Management

✓ CPIP-10 8

Placement Application Tracking

Application & Offer Management

✓ CPIP-12 5

+ Create

IN PROGRESS

+ Create

DONE

Q Search + Create See plans 1

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Q Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS 1

Placement Application Tracking

Application & Offer Management

✓ CPIP-12 5

+ Create

DONE 2

CGPA and Backlog Eligibility Filtering

Resume & Eligibility Management

✓ CPIP-7 3

Multi-Round Interview Queue Manag...

Interview Management

✓ CPIP-10 8

+ Create

Spaces / Campus Placement & Internship Pipeline

CPIP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs

Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS

+ Create

DONE 3

CGPA and Backlog Eligibility Filtering

Resume & Eligibility Management

✓ CPIP-7 3

Multi-Round Interview Queue Management

Interview Management

✓ CPIP-10 8

Placement Application Tracking

Application & Offer Management

✓ CPIP-12 5

Spaces / Campus Placement & Internship Pipeline

CPIP board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs

Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS

+ Create

DONE 3

CGPA and Backlog Eligibility Filtering

Resume & Eligibility Management

✓ CPIP-7 3

Multi-Round Interview Queue Management

Interview Management

✓ CPIP-10 8

Placement Application Tracking

Application & Offer Management

✓ CPIP-12 5



Complete CPIP Sprint 1

This sprint contains 3 completed work items.
That's all of them - well done!

Cancel Complete sprint

Backlog (3 work items) 0 0 16 Create sprint

Create a whiteboard to plan your work Try

✓ CPIP-7	CGPA and Backlog Eligibility Filtering	Resume &...	Done	3		
✓ CPIP-10	Multi-Round Interview Queue Management	Interview ...	Done	8		
✓ CPIP-12	Placement Application Tracking	Applicatio...	Done	5		

+ Create

Sprint 2(medium):

▼

CPIP Sprint 2

Add dates

(5 work items)

28

0

0

⋮

✓

CPIP-6

Resume Parsing and Skill Extraction

Resume &...

To Do ▼

5

⬆

👤

✓

CPIP-8

Company Profile and Drive Management

Company ...

To Do ▼

5

⬆

👤

✓

CPIP-9

Job Role and Eligibility Criteria Management

Company ...

To Do ▼

5

⬆

👤

✓

CPIP-11

Interview Scheduling and Outcome Tracking

Interview ...

To Do ▼

5

⬆

👤

✓

CPIP-14

Secure Academic Record Storage

Security ...

To Do ▼

8

⬆

👤

Start Sprint



5 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

CPIP Sprint 2

Duration *

1 week



Start date *

9/1/2026



2:58 PM



Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

9/8/2026

2:58 PM

Sprint goal

Cancel

Start

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs

Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO 2

Interview Scheduling and Outcome Tracking

Interview Management

✓ CPIP-11 5

Secure Academic Record Storage

Security & System Performance

✓ CPIP-14 8

+ Create

IN PROGRESS 1

Job Role and Eligibility Criteria Management

Company & Placement Management

✓ CPIP-9 5

DONE 2

Resume Parsing and Skill Extraction

Resume & Eligibility Management

✓ CPIP-6 5

Company Profile and Drive Management

Company & Placement Management

✓ CPIP-8 5

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs

Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS 1

Secure Academic Record Storage

Security & System Performance

✓ CPIP-14 8

DONE 4

Resume Parsing and Skill Extraction

Resume & Eligibility Management

✓ CPIP-6 5

Company Profile and Drive Management

Company & Placement Management

✓ CPIP-8 5

Job Role and Eligibility Criteria Management

Company & Placement Management

✓ CPIP-9 5

Interview Scheduling and Outcome Tracking

Interview Management

✓ CPIP-11 5

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS

+ Create

DONE 5

Resume Parsing and Skill Extraction

Resume & Eligibility Management

CPIP-6 5

Company Profile and Drive Management

Company & Placement Management

CPIP-8 5

Job Role and Eligibility Criteria Management

Company & Placement Management

CPIP-9 5

Interview Scheduling and Outcome Tracking

Interview Management

Spaces / Campus Placement & Internship Pipelinee

CPIP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Search board SA Version Epic Quick filters Complete sprint Group: Story

TO DO

IN PROGRESS

DONE 5

Job Role and Eligibility Criteria Management

Company & Placement Management

CPIP-9 5

Interview Scheduling and Outcome Tracking

Interview Management

CPIP-11 5

Secure Academic Record Storage

Security & System Performance

CPIP-14 8

Spaces / Campus

CPIP board

Summary

Q Search board

TO DO



Complete CPIP Sprint 2

This sprint contains 5 completed work items.
That's all of them - well done!

Cancel **Complete sprint**

Development Docs

Complete sprint

DONE 5

Job Role and Eligibility Cr






Company & Placement Ma

☒ CPIP-9

Interview Scheduling and

☐ **Backlog** (5 work items) 0 0 28  **Create sprint**

 Create a whiteboard to plan your work **Try** ... X

☒ CPIP-6 Resume Parsing and Skill Extraction	 Resume &... Done ▾	5	⬇️	
☒ CPIP-8 Company Profile and Drive Management	 Company ... Done ▾	5	⬇️	
☒ CPIP-9 Job Role and Eligibility Criteria Management	 Company ... Done ▾	5	⬇️	
☒ CPIP-11 Interview Scheduling and Outcome Tracking	 Interview ... Done ▾	5	⬇️	
☒ CPIP-14 Secure Academic Record Storage	 Security ... Done ▾	8	⬇️	

+ Create

Sprint 3:

☐ **CPIP Sprint 3**  Add dates (2 work items) 11 0 0 ...

☒ CPIP-13 Offer Letter Management	 Applicatio... To Do ▾	3	=	
☒ CPIP-15 Peak Load Performance	 Security ... To Do ▾	8	=	

+ Create

Start Sprint



2 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

CPIP Sprint 3

Duration *

1 week



Start date *

9/1/2026



3:00 PM



Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

9/8/2026

3:00 PM

Sprint goal

Cancel

Start

Spaces / Campus Placement & Internship Pipelinee

CPIP board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search board

SA

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS 1

Peak Load Performance

Security & System Performance

CPIP-158

DONE 1

Offer Letter Management

Application & Offer Management

CPIP-133

Spaces / Campus Placement & Internship Pipelinee

CPIP board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search board

SA

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS

+ Create

DONE 2

Offer Letter Management

Application & Offer Management



CPIP-133

Peak Load Performance


Security & System Performance

CPIP-158


+ Create



BURNOUT



Sprint 3



Sprint 2





Sprint 1;




SUMMARY


Work item details			
Q Search table			
Work item key	Work type	Work item priority	Issue summary
CPIP-1		Medium	Resume & Eligibility Management
CPIP-10	☒ Story	Highest	Multi-Round Interview Queue Management
CPIP-11	☒ Story	High	Interview Scheduling and Outcome Tracking
CPIP-12	☒ Story	Highest	Placement Application Tracking
CPIP-13	☒ Story	Medium	Offer Letter Management
CPIP-14	☒ Story	High	Secure Academic Record Storage
CPIP-15	☒ Story	Medium	Peak Load Performance
CPIP-2		Medium	Company & Placement Management
CPIP-3		Medium	Interview Management
< 1 >			Showing rows 1-15 of 15




Sprint report:
Sprint 1:




Sprint 2:





Sprint 3:



SUMMARY:





Group Reflection

This lab gave us a better understanding of how Agile and Scrum are actually used while managing a software project. Before doing the activity, concepts like Epics, User Stories, Story Points, Sprints, and Burndown Charts were mostly theoretical. Working with Jira made it easier to understand how all these concepts are connected and how they are used to manage work throughout a project.

We started by creating Epics and then breaking them down into smaller User Stories. This helped us understand that an Epic represents a larger requirement or area of work, while User Stories describe specific functionality from the perspective of the end user. We also assigned priorities and story points to the User Stories. The use of story points helped us understand that estimating a task is not simply about how long it will take, but also about its complexity, effort, risk, and uncertainty.

Creating and managing the Sprints was another useful part of the activity. We moved the User Stories through the different stages of **To Do, In Progress, and Done**, which gave us a practical understanding of how work is tracked during a Sprint. Since this was a simulated Sprint, we were able to observe how the Scrum board changes as tasks are completed. It also showed us why properly planning and prioritizing the backlog is important before starting a Sprint.

The Burndown Chart was particularly helpful in understanding how Sprint progress can be monitored. It showed the amount of work remaining in comparison with the expected progress during the Sprint. We understood that the chart can help a team identify whether they are progressing as planned and can also highlight situations where too much or too little work has been taken into a Sprint.

Overall, this lab helped us connect the theoretical concepts of Agile and Scrum with an actual project management tool. Using Jira made the process more practical and gave us experience in creating a backlog, organizing User Stories, assigning story points, prioritizing work, running Sprints, and analyzing Sprint progress through reports and charts. The activity also showed us that effective planning and continuous tracking are important for completing project work efficiently.

The main takeaway from this lab was that Agile is not just about completing tasks, but about **breaking larger requirements into manageable pieces, prioritizing them, estimating the effort involved, and continuously monitoring progress**. This practical experience helped us understand how Scrum can be used to organize and manage software development work in a structured way.